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JOB 16441-2R DAILY REPORT D.O.. 2001-02-039
BAYONNE BARREL & DRUM ' REPORT # 92
0.S.C. JOE COSENTINO / CHARLIE FITZSIMMONS DATE: 01/30/95

R.M. M.R.ELLIS

DESCRIPTION OF DELIVERY ORDER: Mobilize necessary personnel and equipment to

facilitate removal action. Overpack, sample, haz-cat drummed waste on site, to include storage
tanks above & below ground, pits, gutters, courtyard and ash/soil piles. Proceed with T & D of
drummed waste, rubber, ash/soils and drums related to shredding operations. Further provide
any additional support needed to assist with the site removal per the 0.S.C.

LOCATION OF WORK: 150 RAYMOND BLVD. NEWARK, NJ 07105

WEATHER: Sunny TEMPERATURE: 30's
WORK PERFORMED TODAY BY OHM:

* Continued the drum shredding operations today, further separating drums that contain labels
Hazardous Waste " and any other legible manufacturers labels. Weston TAT documents

all labels found with this information.

* By the days end the crew has completed the shredding of 523 drums, while the second crew ha
completed the chop sawing of 286 drums, the de-header is not used today due to the condition of
the drums chimes that are so oxidized and deteriorated that the only effective way to break down
the drums to remove liner's was -via- chop saw.

- SUBCONTRACTOR SERVICES PERFORMED:
- * A A Matulay arrives on site at 1200 hours today for tire repairs to uni-loader.
* Porta Son on site today for the cleaning of porta jons.

* John Duffy Fuel Service deliver fuel today.

EXCEPTIONS / UNUSUAL CONDITIONS:

* Operator Paul Kocher is relieved today with Andy Salarski, Clean up Tech. Ed Stafford is also
relieved today with Vincent Reed, both Paul and Ed will be back on site tomorrow.

CHANGE IN METHOD OR SCOPE, SPECIFIC DIRECTION RECEIVED FROM O.S.C.:

DOCUMENTS SUBMITTED:

COMMENTS:

427123

I N




By -

JOB 16441-2R 01/31/95
Drum Progress Drums Shredded Tons Removed Relmbiirsement Poly Liners
] M 10731 38
T 11101
W 11/02! 105
T 11/03
F 11704 93
M 11007 57
T 11708 10 119
T1140 525 8
F 1111 327 10
M11/14 500 10.08
T 11118 646 8.43
W 1116 700
T1117 800 22.39
F 1118 605 11.29
S 1119] 555
M 11/21 455 24.55
' T 1722 605] 14.46 $3,280.60| _
‘W 1123 451 1
M 11/28 575 13.08 '
T 11129 575. 13.26{ $3,031.46'
W 1130 721} 12.03 |
T 1201 545 13,52
F 12102, 500 13.28]
S 12103 581 .
M 12/05 678 12.05]
T 12006 433 11.98
W 12/07 635 13.72 $5,882.14
- T1208 504 12.83
F 12109 123 12.99
8§ 12110 432
M12/12 10.98
T1213
W 1214 578
T 12115 585 8.86 '$5,659.16
F 12/16 641 11.02
S 1217 425
M 1219 405 12.65;
T12/20 561 12.41
W 12/21 520 11.92
T12/22 384 13.53
T12127 423 $4,548:21
W 12/28 612 10.09
i T 12129 803 9.08 $817.24
: F 12/130} 415
T13 570 10.81
W1/4 575 13.64
T15 578 11.23 $972.32
F 1/6 480 10.29 i 148
sS17 340 200
M1/9 603 14.27 $4,360.97 363
T 110 767 11.27 263
W 111 543 10.69 130
T1M2 673 7.76 352
F113 517 350
S1/114 532 62
M 1/16: 718 15.46 250
TM7 422, 12,12 140 |Liner's T&D T&D Cost's
W 118 726 15.04 341 10 $0.00
T 119] 761 12.09 299
F 1/20 80 12.01 $1,227.46
M 1/23 603 236
T1/24 715 13.01 358
W 1/25 777 11.51 $2,929.02 268 300{ $1,470.00
T 1/26 684 10.8 $7,245.42/ 271
F1127 548/ 10.13 216
M1/30] 523 286
T1131 $4,614.51
TOTALS 31,944 540.61 $44,568.51 4,945 310| $1,470.00

D.0. 2001-02-039





